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1 Work Performed This Month

Work on production tools.
Implemented new features in refdbdar, requested for OSCAR and ORCA-

based production. Defined and introduced special syntax for RefDB request
file, which now allows to:

- add multiple XML geometry versions - add multiple geometry files (with
control of size and checksum) - add a specified list of executables to be
searched in runtime $PATH set by SCRAM, the build instructions, if present,
will be used to create requested executables not found in PATH.

Wrote a description of RefDB2DAR interface.
Minor improvements in DAR . Created and tested OSCAR dar-files.
Proposed and tested with Michael Ernst ’s help the way to get sample

data for ORCA releases from castor onto Fermilab computers, using SRB as
a transport mechanism.

Keeping CMS software at FNAL up-to-date and functional.
DPE releases: two minor DPE releases, provided a fix for Grid3 conflict

found in DPE2 2 2.
Managing DPE pacman caches and DPE documentation, test installation

of DPE components.
Occasional support for CMS software users.

2 Status of Deliverables

New DAR and RefDBDAR release is ready
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OCTOPUS bugs (feature requests) are closed
DPE releases available and provided with teh docuentation
First draft of reviewed DPE page is ready.
Description of the DPE release note utilities is available.

3 Plans For Next Month

Work on DAR re-ingeneering and GUI.
Update DAR documentation, and work on presentation obout DAR and

related tools.

4 Longer Term Plans

See goal settings for 2003

5 Links To Supporting Documentation

• http://www.uscms.org/scpages/subsystems/gridinfo/utilities/README.html
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